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HANFORD SITE FACILITY STABILIZATION FEBRUARY 1998
PERFORMANCE REPORT WBS 1.4
FYTD CUR FY
BCWS BCWP ACWP SV CV  BSLN BAC EAC
1411 B-Plant EXxpense 9.3 8.1 (.7 (1.2) 0.4 20.8 20.6 19.8
POL CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 1.0 11 11 0.2 0.1 2.4 3.0 2.6
Subtotal 1.4.1.1 10.3 9.2 8.8 (1.1) 0.4 23.2 23.6 22.4
1421 WESF EXxpense 55 51 5.0 (0.4) 0.1 13.1 13.2 13.4
P02 CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.2.1 55 51 5.0 (0.4) 0.1 13.1 13.2 13.4
1431 PUREX EXxpense 0.3 0.3 0.3 (0.0) 0.1 1.1 1.1 1.0
P03 CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.3.1 0.3 0.3 0.3 (0.0) 0.1 1.1 1.1 1.0
1441 300 Area/SNM EXxpense 1.9 1.9 1.6 (0.1) 0.2 4./ 4.4 4.4
P04 CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.4.1 1.9 1.9 1.6 (0.1) 0.2 4./ 4.4 4.4
PFP
1451 PFP Deactivation EXpense 0.0 0.0 0.0 0.0 0.0 0.0 0.0
P05 CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0
Total 1.4.5.1 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0
1452 PFP Stabilization Expense 15 0.2 2.8 (1.3) (2.6) 3.8 3.8
P06 CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 8.1 0.0
Subtotal 1.4.5.2 15 0.2 2.8 (1.3) (2.6) 11.9 3.8
1453 PFP Vault Management I:xpense
TPO7 CENRITC 0.1 0.1 0.1 0.0 0.0 0.0 0.2
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.5.3 22.9 23.9 30.8 1.0 (6.9) 61.0 63.2
PFP Total EXxpense 24.3 24.0 335 (0.3) (9.5) 64.7 66.8 83.1
CENRITC 0.1 0.1 0.1 0.0 0.0 0.0 0.2 1.1
GPPILI 0.0 0.0 0.0 0.0 (0.0) 8.1 0.0 3.6
PFP Total 24.4 24.1 33.6 (0.3) (9.5) 2.9 67.0 87.8
1.4.6.1 Transition Project Mgmt EXpense 4.4 4.4 4.3 0.0 0.1 12.5 12.0 11.9
P12 CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.6.1 4.4 4.4 4.3 0.0 0.1 12.5 12.0 11.9
14.7.1 K Basin Deactivation EXxpense 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
P09 CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.7.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
1.4.8.1 Accelerated Deactivation EXxpense 1.0 1.0 1.1 0.0 (0.1) 2.7 3.0 3.2
P10 CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.8.1 1.0 1.0 1.1 0.0 (0.1) 2.7 3.0 3.2
1.4.10.1 324/327 Facliity Transition EXxpense 12.1 10.6 11.4 (1.4) (0.8) 34.0 33.6 33.4
P08 CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.10.1 12.1 10.6 11.4 (1.4) (0.8) 34.0 33.6 33.4
1411.1 HSFP 300 Area Revitalization EXxpense 0.3 0.3 0.3 0.0 0.0 0.9 0.9 0.9
P14 CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.11.1 0.3 0.3 0.3 0.0 0.0 0.9 0.9 0.9
FACILITY STABILIZATION TOTAL EXxpense 59.2 55.7 65.3 (3.5) (9.6) 154.5 155.5 171.1
CENRITC 0.1 0.1 0.1 0.0 0.0 0.0 0.2 1.1
GPPILI 1.0 11 11 0.2 0.0 105 3.0 6.2
Facility Stabilization Total* 60.3 57.0 66.5 (3.3) (9.5) 165.0 158.7 1/8.4

*Includes DP Funding
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